
 
 
 

 

 
 

   
GUAM SOLID WASTE AUTHORITY 

BOARD OF DIRECTORS SPECIAL MEETING  
AGENDA 

Wednesday, October 30, 2024 2:00p.m. 
VIA VIDEO CONFERENCE 

 

I. CALL TO ORDER 

II. ROLL CALL  

III. DETERMINATION OF PROOF OF PUBLICATION  

IV. APPROVAL OF AGENDA ITEMS  

V. NEW BUSINESS 

a. ORDOT POST CLOSURE TRANSITION PLAN  

VI. ADJOURNMENT 



Guam Solid Waste Authority Board of Directors Special Meeting 
Wednesday, October 30, 2024 – 2:00 PM (ChST) 

Join Zoom Meeting 
Link: https://zoom.us/j/9140408814?pwd=TjZ3U0dHSVd0ajlKRjBhcWFrc1ZYZz09 

Meeting ID: 914 040 8814 Passcode: 777546 
 

THE GUAM SOLID WASTE AUTHORITY BOARD OF DIRECTORS WILL HAVE A SPECIAL BOARD 
MEETING OCTOBER 30, 2024 AT 2:00 PM. THE MEETING WILL BE CONDUCTED VIA ZOOM. 

AGENDA: I. CALL TO ORDER; II. ROLL CALL; III. DETERMINATION OF PROOF OF 
PUBLICATION; IV. APPROVAL OF AGENDA ITEMS; V. NEW BUSINESS A. ORDOT POST 
CLOSURE TRANSITION PLAN 

 
Access live stream of the meeting on GSWA website: https://www.gswa.guam.gov/ 
For more information, please contact GSWA Admin at keilani.mesa@gswa.guam.gov or 671-646-
3215. Persons needing telecommunication device for the Hearing/Speech Impaired (TDD) may 
contact 671-646-3111. This advertisement was paid for by GSWA. 
 
 

https://www.gswa.guam.gov/
mailto:keilani.mesa@gswa.guam.gov
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  GUAM SOLID WASTE AUTHORITY 
  
 LOURDES A. LEON GUERRERO  JOSHUA F. TENORIO  IRVIN L. SLIKE 

 Governor of Guam Lt. Governor of Guam General Manager 

 
GSWA BOARD RESOLUTION NO.2025-001 

546 N. MARINE CORPS DRIVE, TAMUNING, GU 96913   |    TEL: 671-646-3111 | FAX: 671-649-3777 

https://www.guamsolidwasteauthority.com 

 

GSWA Board Resolution No. 2025-001 

RELATIVE TO APPROVING THE TRANSITION PLAN FOR THE MANAGEMENT AND 

OPERATIONS OF THE ORDOT DUMP POST-CLOSURE FACILITY 

 

 

WHEREAS, the Ordot Dump ceased operations for municipal solid waste on August 31, 2011, and its 

Closure Plan was completed, accepted, and approved by GEPA and USEPA, with closure construction 

completed in 2016; and, 

 

WHEREAS, the District Court of Guam has ordered the Federal Receiver and the Guam Solid Waste 

Authority to develop a management and operational transition plan for GSWA to assume responsibility 

for the post-closure activities of the Ordot Dump upon the termination of the Receivership; and 

 

WHEREAS, GSWA and the Receiver, Gershman, Brickner, and Bratton, Inc. (GBB), have jointly 

created a comprehensive transition plan detailing the transfer of management and operational 

responsibilities, which include specific tasks, timelines, and personnel to ensure continuity of operations 

and compliance with the 2022 closure permit and regulatory requirements; and, 

 

WHEREAS, this transition plan (Exhibit A) has been approved by both GSWA and the Receiver and will 

be submitted to the Court for final approval as mandated by the Court order dated September 17, 2024; 

and, 

 

WHEREAS, GSWA Board of Directors will continue its oversight role in ensuring the successful 

implementation of this transition plan, including financial, operational, and regulatory compliance 

updates;  

 

THEREFORE, BE IT HEREBY RESOLVED that the Board of Guam Solid Waste Authority does 

hereby approve the transition plan jointly developed by GSWA and the Federal Receiver and authorizes 

its submission to the District Court of Guam in compliance with the court order; 

 

BE IT FURTHER RESOLVED that GSWA management is directed to execute the transition plan as 

outlined, ensuring a smooth, effective transfer of duties from Receiver to GSWA and providing regular 

updates on the transition’s progress to the Board. 

 

 

Ayes:  5 

 

Nays:  0 

  

Absent:  0 

 

Abstain: 0 
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TO: GSWA BOARD OF DIRECTORS, GSWA GM, GSWA COMPTROLER, GSWA ATTORNEY, 
FEDERAL RECEIVER, FEDERAL RECEIVER ATTORNEYS 
 
FROM: CHACE ANDERSON 
 
DATE: OCTOBER 25, 2024 
 
SUBJECT: TRANSITION OF MANAGEMENT AND OPERATIONS OF POST CLOSURE ORDOT DUMP 
FROM RECEIVER TO GSWA 
 

  
 
 
Introduction 
 
The Federal Receiver for the Guam Solid Waste Authority and the Guam Solid Waste Authority’s 
(GSWA) Board of Directors and management have worked together to develop the following 
transition plan for the Court’s consideration.  The purpose of this memorandum is to provide 
the Court with a plan that the Receiver and GSWA agree to follow when the Court approves the 
transition of management and operations of the closed Ordot Dump from Receiver to GSWA.  
This submission to the Court includes a plan that has specific items to be completed and a 
timeline for its completion.  
 
Background 
 
On August 31, 2011, the Ordot Dump was closed to receiving Municipal Solid Waste. In 2013 
the Closure Plan was completed, accepted and approved by GEPA (GovGuam), and USEPA, 
followed by construction beginning in 2014.  Construction was completed in February, 2016. A 
Construction Closure Certification Report was submitted to GovGuam and USEPA, which 
accepted this report in July 2017.  In total, $76,353,344 was spent on the original design and 
construction and most recently an additional $96,391 was spent during the post-closure period 
to make infrastructure modifications that increased the resilience of the closure system to 
improve its capability to withstand certain power outages and heavy precipitation 
events.   Currently, the recently established RCRA compliant Trust Fund set up by the GSWA and 
the Receiver is funded with approximately $32.5 million. Also, Brown and Caldwell’s Year 7 
(June 2024 through May 2025) budget in its contract is approximately $1.1 million.    
 
Approach to Managing the Ordot Dump Post-Closure Facility 
 
The GSWA Board of Directors and its management will be responsible for the closed Ordot 
Dump and the daily operations and maintenance of the closure system using the current 
contract between the Receiver and Brown and Caldwell, which will be assigned to GSWA and 
ends in September 2027.  All current activities related to the Ordot Dump’s closed facility will 
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remain intact until the termination of the existing Brown and Caldwell contract assuming all 
work by the contractor is performed in accordance with contract.  The one caveat to this is in 
vegetation management, which the GSWA Board and its management believe can be 
performed in a more cost-effective manner than is currently being done.  The parties believe 
that such a change in who does work activities such as weed eating and mowing is reasonable 
to explore. 
 
GSWA management has designated three (3) current GSWA employees who will be responsible 
for replacing the oversight the Receiver has performed for the management of the closed Ordot 
Dump. 
 
Irvin Slike is currently the General Manager for GSWA.  He has a background in solid waste that 
includes overseeing closed disposal sites.  Dan Galiza has approximately 17 years as an engineer 
for the Guam Water Authority and, beginning in April 2008, worked with the Receiver to 
manage the daily work activities at the Ordot Dump before it was closed to receive Municipal 
Solid Waste for disposal.  After the termination of the Ordot Dump’s acceptance of solid waste 
was implemented, he began and continues to work as a contract manager in charge of the 
Layon Landfill, Residential Transfer Station, and Household Hazardous Waste Facility. He 
currently oversees the work activities for GSWA to comply with permits related to the Layon 
Landfill.   His background at GWA provides him with a particular set of skills that would be of 
use at the closed Ordot Dump as it relates to storing and pumping leachate to GWA and storm 
water management.   
 
As the Court is aware, Receiver representative Chris Lund, a Professional Engineer with training 
and extensive background with landfills, currently performs the oversight of the work of the  
contractor at the closed Ordot Dump as well as edits and writes permit and consent decree 
required reports.  Approximately 35 percent of his regular full-time is currently being used for 
the oversight of the closed Ordot Dump.  GSWA will assume these hours and more, if needed, 
between the combined efforts of Mr. Slike and Mr. Galiza.   
 
Supporting Mr. Slike and Mr. Galiza in this effort will be William Janasak a licensed Professional 
Engineer on Guam working with EA Engineering, Science, and Technology, Inc., which GSWA 
has under contract to provide professional services.   GSWA has stated that the current contract 
allows GSWA to utilize Mr. Janasak for work activities at the closed Ordot Dump. [Subject to 
GSWA Counsel and Guam Attorney General’s office review for compliance with Guam 
procurement laws and regulations.] 
 
GSWA’s current Comptroller is Kathrine Kakigi who is well known to this Court from her prior 
job as the Finance Manager at GovGuam’s Department of Administration (DOA).  The Receiver 
has worked with her since 2008.  Her experience working with the Receiver, in her previous role 
as the Finance Manager for GovGuam’s DOA, and now as Comptroller for GSWA and her 
training as a certified accountant makes her especially prepared to assume the financial 
management responsibilities associated with the closed Ordot Dump, including decisions 
relating to the investment of the trust established to fund the remaining closure activities, 
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requirements for escalation adjustments, if required, and process for reimbursement and other 
withdrawals.  Mr. Gershman and Ms. Kakigi currently work together to make sure GSWA 
finances related to the Ordot Dump are managed and organized.  This will continue into the 
transition and the parties are confident that this will be a seamless transition.   Mr Gershman 
currently spends approximately 153 hours annually performing this work.  Mrs. Kakigi can 
assume this work into her monthly activities at GSWA and can do so relatively quickly.  
 
 
Training 
 
The parties have agreed to create a formalized training program both in seminar and on-site 
settings.  The training will be dedicated to informing designated GSWA personnel and its 
contractor on the overall system that makes up the closed Ordot Dump and on the operations 
and maintenance needed to support that system. 
 
The Receiver and Brown and Caldwell will prepare together the curriculum described below, 
provide existing appropriate documents in a binder for each participant from GSWA.  Irvin Slike, 
Dan Galiza, and William Janasak will be participating on behalf of GSWA.  
 
 

Training Course Outline: 
 
Overview: 

 

• Regulatory and Consent Decree Responsibilities 
o Current regulatory and remaining consent decree requirements for GSWA 

 
Specific Discussions: 

• Ground Water Collection and Handling Systems 
o System Parameters 
o Manufacturer and lifespan 
o Operations  
o Maintenance 

• Surface Water Drainage System 
o System Parameters 
o Manufacturer and lifespan 
o Operations  
o Maintenance 

• Leachate Collection and Removal System 
o System Parameters 
o Manufacturer and lifespan 
o Operations  
o Maintenance 

• Landfill Gas Collection System 

Case 1:02-cv-00022     Document 2124     Filed 10/31/24     Page 5 of 6



MEMORANDUM 

 4 

o System Parameters 
o Manufacturer and lifespan 
o Operations  
o Maintenance 

• Landfill Gas Control System 
o System Parameters 
o Manufacturer and lifespan 
o Operations  
o Maintenance 

 
Timeline 
 
Once the Court orders the transition process from Receiver to GSWA to begin, the parties will 
set the dates for the training sessions and Mr. Gershman and Mrs. Kakigi will work together to 
hand off the Receiver’s remaining financial responsibilities to GSWA.   
 
The contract with Brown and Caldwell will officially be assigned over to GSWA.  The parties 
believe these activities could be completed within 60 days under normal circumstances.  Once 
the tasks have been completed successfully, the parties will report the status of the transition 
to the Court no later than sixty (60) days after the Court’s order to initiate the transition 
process.  Upon completion of these tasks, the Receiver will notify the Court that GSWA has 
successfully achieved these tasks and the parties will request the Court order transition of the 
Ordot Dump Post-Closure Facility to GSWA.  
 
Conclusion 
 
Both parties have worked together to agree on this transition plan and believe the transition 
can be implemented in a successful and methodical manner.   
 
 
AGREED UPON BY:  
 
 

Andrew M. Gayle         Date 
Chairman, Guam Solid Waste Authority Board of Directors 
 
 
 

Harvey W. Gershman                                  Date 
Federal Receiver Representative for the Guam Solid Waste Authority, 
Gershman, Brickner & Bratton, Inc 

30 October 2024

October 31, 2024
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